

H O N O U R E D

V1.2 MILESTONE ESTIMATE & FEASIBILITY

Prepared by Jimmy · Updated 28 September 2026

Based on *The Oath Feature Scope v6* and *Basic Word Tracker Scope v5*

Sign it. Keep it. Become it.

Summary

Milestones 1 and 4 are unchanged from the previous estimate. Milestones 2 and 3 have been re-estimated against the latest scope documents.

Milestone	Scope	Range	Proposed
1	Settings Handoff + UI Polish + HealthKit Accuracy	25–27 h	26 h
2	The Oath	62–68 h	65 h
3	Basic Word Tracker (Word, TextEdit, Scrivener)	34–38 h	36 h
4	Multi-Activity Calendar	26–28 h	27 h
Total		147–161 h	154 h

Milestone 3 can be held to 30 hours if the Scrivener adapter is split out (see Milestone 3). Recommended order: Milestone 2 before Milestone 3, because the Word Tracker's per-Oath-day baseline builds on the Oath model from Milestone 2.

Current state reviewed

Area	Current state	Impact on the estimate
Contract Live Activity (V1.1)	Already built: widget extension, Live Activity engine, progress updates from HealthKit	Architecture and style are reused, but the Oath card needs a new Live Activity type and new layouts
HealthKit background delivery	Already built	Evening progress on the card is achievable, but iOS does not run it on an exact schedule
Health data mirror	Daily totals (health_daily) already sync to the backend	The server can stamp HONoured / BROKEN from this data
Scheduled jobs	pg_cron and pg_net are installed on the backend	Server-side scheduled jobs are possible
Push notifications (APNs)	Not set up yet: no push capability, no device tokens stored, no code that sends APNs	Has to be built from scratch — the largest new piece of work
User time zone	Not stored; contracts have no Oath schedule yet	Schema additions needed so the server knows each user's local reminder times
iOS deployment target	iOS 16.0	Push-to-start requires iOS 17.2, so a fallback is required

Milestone 1 — Settings Handoff + UI Polish + HealthKit Accuracy: 26 hours

Scope

- Finish the notification toggles, remove placeholder text and add a confirmation before reset.
- Accordion / dropdown Settings.
- Smoother signature using Bézier curves.
- Pull-to-refresh on Home, History and Contract.
- Let the user choose the HealthKit data source, and prioritise Apple Watch data in how Honoured queries HealthKit.

Workstream	Hours
Settings handoff	3
UI polish	9–10
HealthKit source selection and fallback	8–9
Testing and fixes	5
Total	25–27

Honoured can prioritise Apple Watch, or the source the user selects, when it queries HealthKit. It cannot change the source priority of Apple Health system-wide. When the selected source has no data, the app shows a clear state or applies the agreed fallback rule.

Milestone 2 — The Oath: 65 hours (range 62–68)

Compared with the previous estimate (86 hours), the Wallet pass is removed (about –25 hours). Push infrastructure, a server-side scheduled job and remotely started Live Activities are added, and testing and polish have been tightened.

Workstream breakdown

#	Workstream	Where	Hours
1	Oath row (unset / set), OATH · UNSIGNED status pill, Standing Contract removed, existing Standing Contracts run until they end	Web	4
2	Oath sheet: seven day toggles, period (quick picks + Custom, 2 days to 1 year), custom toggles, morning / evening reminder times, live session count, Remove Oath, swipe down to cancel	Web	7–8
3	Deadline for each Oath day, lock-in on signing, AMENDED early exit, list of active Oaths	Web + Supabase	4
4	Supabase: Oath schedule, daily results, reminder times, time zone, security rules, web sync	Supabase	4–5
5	End-of-day verification: compare mirrored Health totals with the target, pending state while data has not synced, later reconciliation, HealthKit permission denied	Supabase + iOS	7
6	Push infrastructure: Push Notifications capability, device token and push-to-start token registration through the native bridge, stored per account, cleared on sign-out	iOS + Supabase	5

7	Scheduled job: pg_cron + edge function that works out reminder times in each user's time zone, signs APNs requests, sends push-to-start or standard pushes, prevents duplicates, separates sandbox and production	Supabase	7–8
8	Oath card UI: new Live Activity type, morning / evening / result layouts, signature cached on the device, fits the lock screen height limit	iOS widget	5–6
9	Evening progress and result on the card: receive the update token when the card is started remotely, update from HealthKit background delivery, close the card at the deadline	iOS + Supabase	5–6
10	Rotating daily affirmations; standard push fallback for iOS below 17.2 or when Live Activities are off; Oath days only	iOS + Supabase	3
11	Settings: edit reminder times after signing (days, period and target stay locked)	Web + Supabase	2
12	Weekly / monthly recap with tone set by the results	Web	3
13	Real-iPhone testing, edge cases (time zone change, daylight saving, reinstall, account switch, Live Activities turned off), polish	All	6–7
Total			62–68

This sits within the 49–70 hour range in the scope document. The heaviest items are workstream 6 (the app has no push notifications yet) and workstream 7 (sending APNs at each user's local reminder times). Workstream 13 focuses real-device testing on the main flows (push-to-start, push fallback, end-of-day verification); edge cases such as daylight saving or reinstalling the app are checked for the main scenarios only.

Feasibility and points to confirm

1. **Push-to-start is feasible, on iOS 17.2 and later only.** Devices on iOS 16–17.1, or users who turn Live Activities off, receive a standard push notification instead, as the scope describes.
2. **The result on the card cannot be guaranteed at the exact deadline.** iOS does not let an app run at a precise time, and HealthKit data is unavailable while the phone is locked. Proposed: the server stamps the day from the mirrored Health totals after the deadline; if the data has not synced yet, the day stays pending and is never automatically stamped BROKEN. The card shows the result when the data is available; otherwise the card closes at the deadline and the result appears in the app.
3. **Evening progress is best-effort.** It updates when HealthKit wakes the app in the background, which can lag from a few minutes to around an hour. It is not real time. If this is not acceptable, removing the progress bar saves about 3–4 hours (the scope notes this as “Jimmy to confirm”).
4. **Live Activity time limit.** A Live Activity stays active for at most 8 hours. If the evening reminder is more than 8 hours before the deadline, the card expires before the deadline. Proposed: limit this gap in the reminder picker.
5. **Needed from you:** an APNs Auth Key (.p8), Key ID and Team ID, and Push Notifications enabled on the App ID. The key is stored as a backend secret, never in the code repository.
6. **iOS only.** The Oath card and push notifications have no Android version in this estimate.

Milestone 3 — Basic Word Tracker: 36 hours (range 34–38)

Workstream breakdown

#	Workstream	Hours
1	Technical investigation of the three sources + Pages feasibility note	3–4
2	Source selection through the Files picker, security-scoped bookmarks, finding the source again after a rename or move	4
3	Core verification: baseline, net count, one consistent counting rule, metadata storage, sync grace window	5–6
4	Word adapter (.docx: unzip and read XML) + TextEdit adapter (.txt, .rtf, .rtfd)	4–5
5	Scrivener adapter (.scriv: read the .scrivx binder, total the Draft folder only)	5–6
6	Honoured integration: words target unit and setup flow in the web app, new native bridge messages, Supabase fields, per-Oath-day baseline, error states	7–8
7	Edge-case testing and polish	6
Total		34–38

Why this is above 30 hours, and how to hold it to 30

The breakdown in the scope document (23–30 hours) does not include the web and Supabase integration: the app has no words target unit yet, and the Contract screen needs a flow for choosing the document. It also does not include connecting the per-day baseline to the Oath model from Milestone 2.

To stay within the 30-hour cap: Milestone 3 delivers Word + TextEdit + the core + Oath integration, and Scrivener is limited to the investigation plus a written feasibility report. The Scrivener adapter would be an additional 6–8 hours if you want to proceed. This matches the “delivered unless a blocker is proven” clause in the scope.

Feasibility and points to confirm

- Word and TextEdit are feasible.** .docx needs a ZIP library (iOS has no public unzip API). .rtf can be read with built-in APIs. TextEdit saves documents that contain images as .rtfd, which is a folder, so it needs separate handling.
- Scrivener carries the most risk.** A project is a folder of many files. Scrivener advises against keeping projects in iCloud Drive, and its iOS sync uses Dropbox. Opening a whole folder through the Dropbox / OneDrive file providers must be verified on a real device. Only the Scrivener 3 format is supported.
- Verification happens only when the app runs.** The writing never leaves the device, so the server cannot count it. If the user does not open the app around the deadline, the day stays pending. Proposed: a notification at the deadline, “Open Honoured to verify your words”.
- Baseline at the start of each Oath day.** The app does not run at 00:00, so the baseline cannot be read at exactly that moment. Proposed: the baseline is the last reading before the Oath day starts; if the file changed after that reading, the first reading of the day is used. This rule needs your agreement.
- Grace window and file modification time.** If the user keeps writing after the deadline before the app has read the file, the count at the deadline cannot be verified. In that case the latest reading before the deadline is used.

Milestone 4 — Multi-Activity Calendar: 27 hours

Scope

- Show multiple activity results in one day cell as horizontal colour bands.
- Keep the day number centred and readable.
- The whole calendar cell is the tap target that opens the day detail.
- Show activity, target, result, timestamp, journal entry or Voice of Change recording.
- Check and adjust the schema and queries to support several contracts for one user on the same day.

Workstream	Hours
Schema / query check and adjustments	5–6
Calendar bands and tap interaction	7
Day detail, journal and Voice of Change	8–9
Testing and fixes	6
Total	26–28

Assumptions

- Access to the current web source, the Supabase project / schema and the deployment configuration.
- The existing design system, signature artwork, journal and Voice of Change are reused.
- iOS and the web / backend work iOS needs; Android parity is not included.
- No major design or business-rule changes after work starts.
- The APNs key, Apple Developer account access and capabilities are provided on time.
- HealthKit, push notifications and Live Activities are tested on a real iPhone; the simulator cannot validate the full flow.

Not included

- Waiting time for keys, accounts, access, approvals or App Review.
- Android implementation.
- Writing applications beyond Word, TextEdit and Scrivener.

Hours are estimates based on the scope documents listed above. Any scope change is estimated separately before work on it begins.