HONOURED | ANDROID DEVELOPMENT SCOPE

Updated 2 November 2026 | Developer estimate request | Working budget: **100–160 hours**, target **120–140 hours**. Estimates are provisional, not a quotation.

Objective: Deliver a production-ready Android version of Honoured matching the approved iOS experience, reusing the existing React/Lovable interface, backend and business logic where technically practical. Confirm actual repository architecture before estimating. This document updates the Honoured Android scope dated 26 October 2026; it is not a Conquered scope.

1 | Architecture and scope controls

• Confirm whether the iOS app is React/Lovable in a Swift/WebView shell, React Native or another architecture. Identify reusable screens, services, database tables and business rules; identify native Android replacements.

• Agree a feature-freeze reference: the exact approved iOS build, screenshots, and signed-off developer milestones. Later iOS features require a separate change request.

• Use the same branding, navigation, typography, signature experience, contract logic and account data. Android-specific changes must be explicitly listed.

• Avoid double billing for shared contract logic, calendar, signatures, Icon rules, and backend services already implemented.

2 | Work packages and preliminary hours

Package	Deliverables / acceptance focus	Hours
A. Android foundation	Android container, reused UI, navigation, lifecycle, permissions, deep links and builds	15–25
B. Native bridge / parity	Connect signatures, contracts, Icon, history, journal and settings to Android services	15–25
C. Activity tracking	Phone steps, distance and calorie estimates where approved; Health Connect, source choice, deduplication	25–40
D. Background / notifications	Locked-screen behaviour, reminders, completion notifications, deadline reconciliation, battery restrictions	15–25
E. Accounts / billing	Existing sign-in and backend; Google Play Billing / RevenueCat; entitlements and restore	10–15
F. QA / Play launch	Device testing, privacy, accessibility basics, fixes, Play testing and submission	20–30

Budget interpretation: line-item ranges sum to 100–160 hours. The 120–140h target assumes significant code reuse. A proof-of-concept must be counted inside the approved tracking allocation, not added twice.

3 | Feature parity checklist

• Home, Contract, Icon, Journal, History and Settings screens; approved screenshots are visual acceptance references.

• Contract activity, reason (“Because”), targets, deadlines, finger signatures, progress, completion status and calendar history. Preserve signed commitments and event timestamps.

• Icon: recurring schedule, multiple weekday-specific targets for the same activity (e.g., Monday 10,000 steps, Saturday 12,000), weekday selector, amendments and one re-signature for a group of changes. Only future scheduled occurrences change. Keep immutable original/revised targets, signature and amendment/effective timestamps; never retroactively change completed or expired days. **Confirm whether weekday UI and recurrence logic are included in the approved iOS feature set before quoting Android parity.**

• Tracking settings: Automatic and direct Phone tracking; Health Connect where supported. No double counting overlapping phone and provider records.

• Notifications, reminders and Android-appropriate lock-screen progress; no assumption that iOS Live Activities port unchanged.

• Journal, voice functionality if included in the frozen iOS build, history, free/premium limits, and account continuity across platforms.

• Word Tracker only if completed and approved in the frozen iOS build; identify supported Android file/apps and exclusions separately.

4 | Tracking and reliability: validate first

• Prototype native phone step sensing with the UI closed and screen locked. Test foreground service feasibility, permissions, persistent notification requirements and Google Play policy constraints.

• Record sensor timestamps, arrival times, target-crossing evaluation and notification times. Distinguish actual evidence from estimated crossing times when sensors batch updates.

• Test Pixel and Samsung hardware with Doze, battery saver, swipe-away, reboot, revoked permissions and force-stop. Do not claim that force-stopped apps continue tracking.

• Aim for recognition within five minutes **where technically feasible**, but make no universal timing guarantee without device evidence. Report median, P90, worst-case delays, missed notifications and battery impact.

• Deadline decisions must use eligible activity evidence timestamped before the deadline, including late-arriving records; maintain PENDING when evidence is incomplete. Handle timezone changes, midnight and offline recovery.

• Step-derived distance and estimated active calories must be labelled as estimates and validated before used for consequential contract decisions.

5 | Acceptance criteria

• One existing Honoured account can sign in on Android and retrieve its contracts, Icon schedule, signatures and history.

• All agreed frozen-iOS workflows pass a documented Android parity checklist with screenshots and deviations.

• Per-weekday Icon targets and prospective signed amendments work correctly, including multiple changes signed together.

• No duplicated step counts across phone sensors and Health Connect; source changes and revoked permissions handled.

• Locked-screen notifications and deadline logic have documented results on real Pixel and Samsung devices.

• Google Play test purchase, restoration and entitlements work; privacy declarations and release assets are submitted.

6 | Milestones

• **A — Foundation and parity (35–50h):** Android shell, shared UI, accounts and contract/Icon flows; working demo on physical Android phone.

• **B — Tracking and notifications (40–65h):** feasibility gate, sensor/Health Connect integration, reminders, background reliability tests and deadline reconciliation.

• **C — Billing, QA and release (25–45h):** Play Billing, regression/device tests, store compliance, release candidate and submission.

7 | Explicit exclusions unless separately quoted

Garmin/Samsung proprietary wearable integrations; standalone Wear OS app; Conquered enforcement or screen-time blocking; guaranteed sub-five-minute background delivery; complete native UI redesign; new iOS features beyond the frozen

build; extensive tablet support; marketing; post-launch maintenance; new Word Tracker integrations not already in scope.

8 | Questions for Jimmy before approval

• What is the exact iOS architecture and what percentage of UI/business logic is reusable?

• Please quote hours by work package and identify assumptions, overlaps and items already covered.

• Is the seven-day Icon selector and future weekday-target amendment logic in the frozen iOS build?

• What native Android tracking method will be used, and what must be tested before committing to a timing promise?

• Which Pixel/Samsung devices and Android versions will you test, and what is the included post-submission defect-fix window?

Change control: Any newly identified functionality, third-party integration or platform limitation must be described, estimated and approved before work begins.