

HONOURED

V1.2 MILESTONE SCOPE

For discussion with Jimmy — Filed Sept 2026

Sign it. Keep it. Become it.

Milestone	Description	Est. Hours
1	Settings Handoff + UI Polish + HealthKit Accuracy	23 h
2	Goals Feature Scope — The Oath	55 h
3	Basic Word Tracker	30 h
4	Multi-Activity Calendar	25 h
	Total	133 h

Milestone 1 — 23 Hours

Three small items bundled — quick wins to start the sprint cleanly.

- Settings Handoff — notifications toggle interactive, remove placeholder text, reset confirmation dialog. (2–3h)
- UI Polish — accordion dropdown settings, Bézier curve signature smoothing, pull to refresh on Home/History/Contract screens. (7–12h)
- HealthKit Accuracy — set Apple Watch as preferred data source over iPhone, user-controlled data source selector in Settings. (4–8h)

Milestone 2 — 55 Hours

The Oath — the biggest feature in V1.2. Scheduled goal contracts with Wallet pass and HealthKit verification.

- Goal creation UI — activity selector, numeric target, duration, Apple alarm-style day picker.
- Apple Wallet pass (.pkpass) — generated on signing, contains contract image and fingerprint signature, updates dynamically.
- Notification system — morning toggle + time picker, rotating daily affirmations, fires on scheduled days only.
- Commitment confirmation gate — 'You are committing to X sessions. Make sure this is achievable.' Confirm or Abort.
- HealthKit end-of-day verification — pulls metric, compares to target, stamps HONOURED or BROKEN.
- Weekly/monthly recap — tone-sensitive messaging. Strong week: 'You slayed it.' Difficult week: 'Use last week as kindle to start the flame.'
- Supabase — goal storage, schedule persistence, daily results.
- Early exit marked AMENDED — no day-by-day skipping.

Milestone 3 — 30 Hours

Basic Word Tracker — standard tier. Net word count, privacy-preserving, proof of writing commitment.

- User selects one supported writing document for the contract.
- Records starting word count — re-checks at completion.
- Calculates net progress: current minus starting count.
- Returns verified result to Honoured — marks contract HONOURED or BROKEN.
- Privacy: no manuscript text stored, uploaded or logged.
- Handles permission failures, missing documents and unavailable apps gracefully.
- Technical investigation of target writing app required before build commitment.

Milestone 4 — 25 Hours

Multi-Activity Calendar — horizontal band display, full day detail on tap.

- Each activity result shown as a horizontal colour band inside the calendar square — equal height, full width.
- Colours unchanged — green (HONOURED), red (BROKEN), amber (AMENDED).
- Date number centred in white over all bands — always readable.
- Entire calendar square is one large touch target — tap anywhere to open day detail sheet.
- Bands are informational only — never individual touch targets. No tapping slivers.
- Day detail sheet shows: activity name, target, result, timestamp, journal entry or Voice of Change recording.
- Confirm Supabase schema supports multiple contract entries per user per day before build.

Draft milestone structure for discussion with Jimmy. Hours are estimates — confirm with Jimmy before locking milestones on Upwork. Full feature scope documents available for each milestone.