

H O N O U R E D

V1.2 MILESTONE ESTIMATE & FEASIBILITY

Prepared by Jimmy · Final version, 28 September 2026

Based on *The Oath Feature Scope v6*, *Basic Word Tracker Scope v5* and Mike's decisions of 28 September 2026

Sign it. Keep it. Become it.

Summary

Milestones 1 and 4 are unchanged. Milestones 2 and 3 are estimated against the latest scope documents and include the decisions agreed with Mike.

Milestone	Scope	Range	Proposed
1	Settings Handoff + UI Polish + HealthKit Accuracy	25–27 h	26 h
2	The Oath	61–67 h	64 h
3	Basic Word Tracker (Word, TextEdit, Scrivener)	34–38 h	36 h
4	Multi-Activity Calendar	26–28 h	27 h
Total		146–160 h	153 h

Order: Milestone 2 before Milestone 3, because the Word Tracker's per-Oath-day baseline builds on the Oath model from Milestone 2.

Current state reviewed

Area	Current state	Impact on the estimate
Contract Live Activity (V1.1)	Already built: widget extension, Live Activity engine, lock screen and Dynamic Island layouts	Architecture, style and Dynamic Island layout are reused; the Oath card needs a new Live Activity type
HealthKit background delivery	Already built	Lets the app notice a reached target in the background, but iOS does not run it on an exact schedule
Health data mirror	Daily totals (health_daily) already sync to the backend	The server can stamp HONoured / BROKEN from this data
Scheduled jobs	pg_cron and pg_net are installed on the backend	Server-side scheduled jobs are possible
Push notifications (APNs)	Not set up yet: no push capability, no device tokens stored, no code that sends APNs	Has to be built from scratch — the largest new piece of work
User time zone	Not stored; contracts have no Oath schedule yet	Schema additions needed so the server knows each user's local reminder times
iOS deployment target	iOS 16.0	Push-to-start requires iOS 17.2, so a fallback is required

Milestone 1 — Settings Handoff + UI Polish + HealthKit Accuracy: 26 hours

Scope

- Finish the notification toggles, remove placeholder text and add a confirmation before reset.
- Accordion / dropdown Settings.
- Smoother signature using Bézier curves.
- Pull-to-refresh on Home, History and Contract.
- Let the user choose the HealthKit data source, and prioritise Apple Watch data in how Honoured queries HealthKit.

Workstream	Hours
Settings handoff	3
UI polish	9–10
HealthKit source selection and fallback	8–9
Testing and fixes	5
Total	25–27

Honoured can prioritise Apple Watch, or the source the user selects, when it queries HealthKit. It cannot change the source priority of Apple Health system-wide. When the selected source has no data, the app shows a clear state or applies the agreed fallback rule.

Milestone 2 — The Oath: 64 hours (range 61–67)

The Wallet pass is replaced by the Oath card. Push infrastructure, a server-side scheduled job and remotely started Live Activities are added. The evening progress bar is removed, and a simple Dynamic Island layout and immediate HONOURED stamping are added.

Workstream breakdown

#	Workstream	Where	Hours
1	Oath row (unset / set), OATH · UNSIGNED status pill, Standing Contract removed, existing Standing Contracts run until they end	Web	4
2	Oath sheet: seven day toggles, period (quick picks + Custom, 2 days to 1 year), custom toggles, morning / evening reminder times (evening within 8 hours of the deadline), live session count, Remove Oath, swipe down to cancel	Web	7–8
3	Deadline for each Oath day, lock-in on signing, AMENDED early exit, list of active Oaths	Web + Supabase	4
4	Supabase: Oath schedule, daily results, reminder times, time zone, security rules, web sync	Supabase	4–5
5	Stamping: HONOURED as soon as synced Health data reaches the target; BROKEN after the deadline from the full day's data; days still pending 24 hours after the deadline stamped BROKEN; HealthKit permission denied	Supabase + iOS	8
6	Push infrastructure: Push Notifications capability, device token and push-to-start token registration through the native bridge, stored per account, cleared on sign-out	iOS + Supabase	5

7	Scheduled job: pg_cron + edge function that works out reminder times in each user's time zone, signs APNs requests, sends push-to-start or standard pushes, prevents duplicates, separates sandbox and production	Supabase	7–8
8	Oath card UI: new Live Activity type, one layout for morning and evening (target, Because line, signature, line of the moment, deadline), HONOURED / BROKEN result state, simple Dynamic Island (infinity logo and target) reusing the Contract Live Activity, signature cached on the device, fits the lock screen height limit	iOS widget	6–7
9	Card lifecycle: show HONOURED on the card when the target is reached, close the card at the deadline	iOS	2–3
10	Rotating daily affirmations; standard push fallback for iOS below 17.2 or when Live Activities are off; Oath days only	iOS + Supabase	3
11	Settings: edit reminder times after signing (days, period and target stay locked)	Web + Supabase	2
12	Weekly / monthly recap with tone set by the results	Web	3
13	Real-iPhone testing, edge cases (time zone change, daylight saving, reinstall, account switch, Live Activities turned off), polish	All	6–7
Total			61–67

The heaviest items are workstream 6 (the app has no push notifications yet) and workstream 7 (sending APNs at each user's local reminder times). Workstream 13 focuses real-device testing on the main flows (push-to-start, push fallback, stamping); edge cases such as daylight saving or reinstalling the app are checked for the main scenarios only.

Agreed decisions

1. **Push-to-start on iOS 17.2 and later.** Devices on iOS 16–17.1, or users who turn Live Activities off, receive a standard push notification with the same text.
2. **The Oath card reminds and motivates.** The morning and evening cards share one layout: target, Because line and signature. The morning card shows the day's affirmation; the evening card shows “Finish what you signed.” There is no progress bar on the card; progress stays in the app.
3. **Dynamic Island.** The Oath card includes a simple Dynamic Island layout (infinity logo and target), reusing the existing Contract Live Activity where possible.
4. **HONOURED is stamped the moment the target is reached**, even before the deadline, as soon as the Health data has synced. BROKEN waits for the full day's data after the deadline.
5. **Pending is limited to 24 hours.** If there is still no data 24 hours after the deadline, the day is stamped BROKEN.
6. **Evening reminder within 8 hours of the deadline**, so the card stays within Apple's Live Activity time limit.
7. **APNs:** Mike provides the APNs Auth Key (.p8), Key ID and Team ID, with Push Notifications enabled on the App ID. The key is stored as a backend secret, never in the code repository.
8. **iOS only.** The Oath card and push notifications have no Android version in this estimate.

Proposed rules to confirm

1. **A stamp is final.** A day stamped BROKEN after the 24-hour limit stays BROKEN even if Health data arrives later showing the target was met (for example, when the phone stayed locked all day and could not sync).
2. **HONOURED is final.** If the HealthKit total later goes down (samples deleted, or the preferred data source changed in Settings), the day stays HONOURED.

Milestone 3 — Basic Word Tracker: 36 hours (range 34–38)

Workstream breakdown

#	Workstream	Hours
1	Technical investigation of the three sources + Pages feasibility note	3–4
2	Source selection through the Files picker, security-scoped bookmarks, finding the source again after a rename or move	4
3	Core verification: baseline, net count, one consistent counting rule, metadata storage, sync grace window	5–6
4	Word adapter (.docx: unzip and read XML) + TextEdit adapter (.txt, .rtf, .rtfd)	4–5
5	Scrivener adapter (.scriv: read the .scrivx binder, total the Draft folder only)	5–6
6	Honoured integration: words target unit and setup flow in the web app, new native bridge messages, Supabase fields, per-Oath-day baseline, same stamping rules as Milestone 2, error states	7–8
7	Edge-case testing and polish	6
Total		34–38

Scrivener is included under the “delivered unless a blocker is proven” clause. If the investigation shows a material blocker, a written report with the reason and an estimate of additional effort is provided before the milestone is accepted.

Agreed decisions and technical notes

- Word and TextEdit.** .docx needs a ZIP library (iOS has no public unzip API). .rtf can be read with built-in APIs. TextEdit saves documents that contain images as .rtfd, which is a folder, so it needs separate handling.
- Scrivener carries the most risk.** A project is a folder of many files. Scrivener advises against keeping projects in iCloud Drive, and its iOS sync uses Dropbox. Opening a whole folder through the Dropbox / OneDrive file providers must be verified on a real device. Only the Scrivener 3 format is supported.
- Verification happens when the app runs.** The writing never leaves the device, so the server cannot count it. A notification at the deadline asks the user to open Honoured to verify their words. HONOURED is stamped as soon as a reading shows the target reached. If the app has not been opened to verify within 24 hours of the deadline, the day is stamped BROKEN.
- Baseline at the start of each Oath day:** the last reading before the Oath day starts. Proposed addition to confirm: if the file changed after that reading, the first reading of the day is used, so words written on a non-Oath day are not counted toward the Oath day.
- Readings after the deadline:** the latest reading before the deadline counts.

Milestone 4 — Multi-Activity Calendar: 27 hours

Scope

- Show multiple activity results in one day cell as horizontal colour bands.
- Keep the day number centred and readable.
- The whole calendar cell is the tap target that opens the day detail.
- Show activity, target, result, timestamp, journal entry or Voice of Change recording.
- Check and adjust the schema and queries to support several contracts for one user on the same day.

Workstream	Hours
Schema / query check and adjustments	5–6
Calendar bands and tap interaction	7
Day detail, journal and Voice of Change	8–9
Testing and fixes	6
Total	26–28

Assumptions

- Access to the current web source, the Supabase project / schema and the deployment configuration.
- The existing design system, signature artwork, journal and Voice of Change are reused.
- iOS and the web / backend work iOS needs; Android parity is not included.
- No major design or business-rule changes after work starts.
- The APNs key, Apple Developer account access and capabilities are provided on time.
- HealthKit, push notifications and Live Activities are tested on a real iPhone; the simulator cannot validate the full flow.

Not included

- Waiting time for keys, accounts, access, approvals or App Review.
- Android implementation.
- Writing applications beyond Word, TextEdit and Scrivener.

Hours are estimates based on the scope documents listed above. Any scope change is estimated separately before work on it begins.